

PRO KABADDI LEAGUE HYDERABAD EVENT MANAGEMENT PLAN

A Professional Sports Event Management Portfolio Project

SPORTS MANAGEMENT PORTFOLIO

PREPARED BY

Nithin Pillalamarri

Bachelor of Technology (Computer Science Engineering – Artificial Intelligence)

PROJECT TYPE

Professional Sports Event Management Case Study

2026

CONFIDENTIALITY STATEMENT

This report has been developed as a professional portfolio case study for educational and career development purposes.

It demonstrates the planning, coordination, budgeting, logistics, staffing, vendor management, operational execution, and risk management processes involved in organizing a professional indoor sporting event.

The event scenario presented in this document is a simulated project created to showcase practical event management competencies.

Any names, budgets, schedules, staffing plans, operational procedures, or vendor details included in this report are intended solely for portfolio demonstration unless otherwise referenced through publicly available information.

This document does not represent an official operational manual or planning document of the Pro Kabaddi League, Telugu Titans, Bengaluru Bulls, or any affiliated organization.

ACKNOWLEDGEMENT

The successful completion of this project was made possible through extensive research into sports event management principles, project planning methodologies, venue operations, budgeting techniques, stakeholder coordination, and risk management practices.

This portfolio project was developed with the objective of applying theoretical knowledge to a realistic professional scenario while strengthening practical competencies in sports event planning and operations management.

Special appreciation is extended to the publicly available resources, event management literature, project management frameworks, and sports industry best practices that inspired the preparation of this report.

This project represents an important milestone in my journey toward building a professional career in sports and event management.

EXECUTIVE DASHBOARD

PROJECT TITLE Pro Kabaddi Hyderabad Event Management Plan	EVENT TYPE Professional Indoor Sports Event
MATCH Telugu Titans vs Bengaluru Bulls	VENUE Gachibowli Indoor Stadium, Hyderabad
PLANNING DURATION 45 Days	EVENT DURATION One Match Day
EXPECTED SPECTATORS 6,500	TOTAL WORKFORCE 200 Personnel
VOLUNTEER STRENGTH 45	VENDOR CATEGORIES 10
DEPARTMENTS COORDINATED 11	ESTIMATED BUDGET ₹39.60 Lakhs
EMERGENCY TEAMS Medical, Security, Fire & Operations	DELIVERABLES Event Report, Budget Dashboard, Vendor Tracker, Staff Deployment Plan, Timeline, Presentation

TABLE OF CONTENTS

Executive Summary	
Event Objectives & Scope	
Venue Analysis & Layout Planning	
Stakeholder Identification & Communication Plan	
Vendor Management Plan	

Event Budget Planning

Staff Deployment Plan

Event Timeline & Execution Schedule

Match Day Operations Plan

Emergency Response & Risk Management

Post-Event Evaluation & Conclusion

References

Appendix

SECTION 1: EXECUTIVE SUMMARY

1.1 Introduction

The Pro Kabaddi Hyderabad Event Management Plan presents a comprehensive operational framework for organizing and managing a professional Pro Kabaddi League match between Telugu Titans and Bengaluru Bulls at Gachibowli Indoor Stadium, Hyderabad.

The project has been developed as a professional sports event management case study to demonstrate practical knowledge of event planning, venue operations, budgeting, stakeholder coordination, logistics management, staffing, vendor management, communication planning, emergency preparedness, and post-event evaluation.

The report adopts an integrated project management approach, ensuring that every operational component is aligned with the overall event objectives while maintaining spectator safety, operational efficiency, financial discipline, and stakeholder satisfaction.

Although this project represents a simulated event, the planning methodology, operational procedures, documentation standards, and management practices are based on widely accepted event management principles and are intended to reflect realistic industry expectations.

1.2 Project Overview

The proposed event involves hosting a professional Pro Kabaddi League fixture between Telugu Titans and Bengaluru Bulls in Hyderabad.

The event is expected to attract approximately 6,500 spectators and requires a structured planning period of 45 days, followed by a one-day operational execution and post-event closure activities.

To ensure smooth execution, the project integrates venue planning, stakeholder coordination, procurement, staffing, financial management, operational scheduling, risk mitigation, and performance evaluation into a single management framework.

1.3 Project Objectives

The primary objective of this project is to prepare a complete event management plan capable of supporting the successful execution of a national-level indoor sporting event.

The project specifically aims to:

- Deliver a safe and engaging spectator experience.
- Ensure efficient utilization of financial and operational resources.
- Coordinate multiple stakeholders through structured communication.
- Implement effective vendor management and procurement processes.
- Develop comprehensive staffing and deployment strategies.

- Establish emergency preparedness and business continuity procedures.
- Evaluate event performance using measurable key performance indicators.

1.4 Event Highlights

Particular	Details
Event	Pro Kabaddi League Match
Teams	Telugu Titans vs Bengaluru Bulls
Venue	Gachibowli Indoor Stadium
City	Hyderabad
Event Duration	One Day
Planning Duration	45 Days
Expected Attendance	6,500 Spectators
Estimated Budget	₹39.60 Lakhs
Total Workforce	200 Personnel

1.5 Key Operational Areas

The project focuses on the following operational functions:

- Event Planning
- Venue Operations
- Stakeholder Management
- Vendor Management
- Budget Planning
- Staff Deployment
- Crowd Management
- Logistics Coordination
- Emergency Response Planning
- Match Day Operations
- Post-Event Evaluation

1.6 Expected Outcomes

Successful completion of this project demonstrates practical competency in:

- Sports Event Planning
- Operations Management
- Project Management
- Financial Planning
- Vendor Coordination
- Team Leadership
- Communication Planning
- Risk Management
- Decision Making
- Event Documentation

1.7 Executive Summary

The Pro Kabaddi Hyderabad Event Management Plan demonstrates how systematic planning, effective stakeholder collaboration, structured operational procedures, and proactive risk management can contribute to the successful delivery of a professional sporting event.

The project highlights the importance of integrating financial planning, logistics, staffing, procurement, communication, and emergency preparedness into a unified operational strategy.

By following established project management and event management principles, the proposed framework provides a practical model for organizing indoor sporting events while ensuring safety, operational efficiency, and stakeholder satisfaction.

SECTION 2: EVENT OBJECTIVES & SCOPE

2.1 Event Overview

- Event Name: Pro Kabaddi League – Hyderabad Leg
- Match: Telugu Titans vs Bengaluru Bulls
- Venue: Gachibowli Indoor Stadium, Hyderabad
- Planning Period: 45 Days
- Event Duration: One Match Day
- Expected Attendance: 6,500 Spectators
- Prepared By: Nithin Pillalamarri

2.2 Project Vision

To organize a professionally managed Pro Kabaddi League match that delivers a safe, engaging, and memorable experience for spectators while ensuring seamless coordination among teams, officials, sponsors, media partners, vendors, and operational staff.

2.3 SMART Objectives

Objective	Target
Ensure spectator safety	Zero major safety incidents
Complete venue setup	100% completed 24 hours before event
Manage budget	Within $\pm 5\%$ of approved budget
Vendor performance	100% critical services delivered on time
Staff readiness	100% trained before event day
Crowd entry efficiency	Average entry time below 10 minutes
Sponsor visibility	Complete branding before gates open
Event execution	Match completed without operational delay

2.4 Project Scope

Included

- Venue preparation

- Vendor procurement and coordination
- Security planning
- Housekeeping management
- Technical infrastructure
- Ticketing support
- Crowd management
- VIP hospitality
- Staff deployment
- Budget management
- Emergency response planning
- Event timeline preparation
- Post-event evaluation

Excluded

- Player contracts
- League scheduling
- Match officiating
- Television production management
- Team administration
- League governance activities

2.5 Key Performance Indicators

KPI	Target
Attendance Rate	Above 90%
Spectator Satisfaction	Above 4.5/5
Vendor Compliance	100%
Budget Variance	Less than $\pm 5\%$
Emergency Response	Under 3 Minutes
Entry Queue Time	Under 10 Minutes
Venue Clearance	Within 30 Minutes
Staff Attendance	Above 99%

2.6 Project Assumptions

The planning framework has been developed based on the following assumptions:

- The venue remains available throughout the planning period.
- Required permissions are obtained before event execution.
- Vendors fulfill contractual commitments.
- Match scheduling remains unchanged.
- Utility services remain uninterrupted.
- Weather conditions do not significantly affect spectator travel.

2.7 Project Constraints

Constraint	Impact
Fixed operational budget	Requires efficient cost management
Limited planning period	Demands strict scheduling
High spectator expectations	Requires quality service delivery
Traffic around venue	Requires traffic coordination
Vendor availability	Early procurement essential
Fixed match schedule	Minimal tolerance for delays

2.8 Success Criteria

The event will be considered successful if:

- The match begins according to schedule.
- No major operational disruptions occur.
- The event remains within the approved financial limits.
- All vendors meet contractual obligations.
- Spectators report a positive event experience.
- Emergency procedures operate effectively when required.
- The venue is restored and handed over within the planned schedule.
- Sponsors receive all agreed branding and activation opportunities.

SECTION 3: VENUE ANALYSIS & LAYOUT PLANNING

3.1 Venue Profile

The successful execution of any professional sporting event begins with the selection of an appropriate venue. The venue not only serves as the location for competition but also functions as the operational hub for spectators, athletes, officials, sponsors, media personnel, vendors, and emergency response teams. For this project, Gachibowli Indoor Stadium, Hyderabad has been selected as the host venue due to its modern infrastructure, accessibility, indoor sporting facilities, and previous experience in hosting national and international sporting events. The venue offers adequate spectator seating, operational flexibility, parking facilities, technical infrastructure, accessibility features, and emergency support systems required for conducting a professional Pro Kabaddi League match.

3.2 Venue Details

Particular	Details
Venue Name	Gachibowli Indoor Stadium
City	Hyderabad, Telangana
Event Type	Professional Indoor Kabaddi Match
Match	Telugu Titans vs Bengaluru Bulls
Event Duration	One Day
Planning Duration	45 Days
Expected Attendance	6,500 Spectators
Venue Accessibility	Wheelchair Accessible
Parking Availability	Two-Wheeler & Four-Wheeler Parking
Medical Facilities	First Aid Centre & Ambulance Access
Emergency Exits	Multiple Emergency Exit Gates

3.3 Venue Selection Justification

The venue was selected after evaluating several operational and logistical factors that influence the successful delivery of a professional sporting event. The major reasons for selecting Gachibowli Indoor Stadium include:

- Modern indoor sports infrastructure suitable for kabaddi competitions.

- Convenient connectivity through major road networks.
- Adequate seating capacity for the projected attendance.
- Dedicated player and official facilities.
- Availability of parking for spectators, staff, media, and VIP guests.
- Existing technical infrastructure supporting scoreboards, LED displays, lighting, and broadcasting.
- Established safety and emergency evacuation systems.
- Proven capability to host high-profile sporting events.

The combination of these factors makes the venue operationally efficient while enhancing the overall spectator experience.

3.4 Venue Functional Zones

To improve operational efficiency and crowd movement, the venue will be divided into dedicated functional zones.

Zone	Function
Zone A	Spectator Seating Area
Zone B	VIP & Hospitality Lounge
Zone C	Players' Warm-up Area
Zone D	Competition Arena
Zone E	Media & Broadcast Zone
Zone F	Food Court
Zone G	Merchandise Zone
Zone H	Medical Centre
Zone I	Security Control Room
Zone J	Operations Control Room

Each operational zone will have a designated supervisor responsible for coordination, communication, and issue resolution throughout the event.

3.5 Entry and Exit Management

Effective entry and exit management is essential for maintaining spectator safety and minimizing congestion. The venue will utilize separate access points for different stakeholder groups.

Gate	Allocation
Gate 1	General Spectators
Gate 2	General Spectators
Gate 3	VIP Guests
Gate 4	Players & Officials
Gate 5	Media Personnel
Gate 6	Staff & Vendors

The segregation of entry points reduces congestion, improves security screening efficiency, and facilitates smoother movement throughout the venue. Following the conclusion of the match, spectators will exit through designated public gates while VIP guests, players, media personnel, and operational staff will follow independent exit routes to avoid unnecessary crowd interaction.

3.6 Crowd Flow Strategy

Managing spectator movement efficiently is one of the primary responsibilities of event operations. The following crowd management measures will be implemented:

- Dedicated queue management systems at all entrances.
- QR code-based ticket verification.
- Security screening prior to venue entry.
- Directional signage positioned throughout the venue.
- Volunteers assisting spectators with seating guidance.
- Controlled movement between operational zones.
- Clearly marked emergency evacuation routes.

These measures are intended to reduce waiting times while ensuring safety and operational efficiency.

3.7 Parking Management

A structured parking management plan has been developed to accommodate different categories of vehicles while minimizing traffic congestion around the venue.

Vehicle Category	Parking Allocation
VIP Vehicles	Reserved VIP Parking
Team Buses	Team Service Area
Broadcast Vehicles	Media Parking Zone
Staff Vehicles	Staff Parking Area
Public Vehicles	Main Parking Area
Two-Wheelers	Dedicated Two-Wheeler Parking

Traffic marshals will regulate vehicle movement before and after the event to improve accessibility and reduce delays.

3.8 Accessibility Planning

The event is committed to providing an inclusive experience for all spectators. Accessibility provisions include:

- Wheelchair-accessible entrances.
- Reserved seating for persons with disabilities.
- Accessible restroom facilities.
- Priority entry lanes.
- Volunteer assistance for spectators requiring additional support.
- Medical assistance available on request.

These initiatives ensure compliance with inclusive event management practices while enhancing the spectator experience.

3.9 Emergency Facilities

The venue will maintain comprehensive emergency preparedness throughout the event. Available emergency resources include:

- Ambulance stationed on-site.
- Fully equipped first aid centre.
- Qualified doctors and paramedics.
- Fire extinguishers across operational zones.
- Clearly marked emergency exits.
- Public Address (PA) system.
- Backup power generators.
- Hyderabad Police coordination.

- Fire and Rescue Service support.

These facilities support immediate response to medical, technical, or security-related incidents.

3.10 Conceptual Venue Layout

The conceptual venue layout has been designed to optimize spectator movement, operational efficiency, and emergency accessibility.

Parking Area → Security Screening → Ticket Verification → Food Court & Merchandise Zone → Spectator Seating
→ Playing Arena → Players' Area → Medical Centre → Operations Control Room

3.11 Venue Risk Assessment

Risk	Probability	Impact	Mitigation Strategy
Crowd Congestion	Medium	High	Multiple entry and exit gates
Medical Emergency	Medium	High	Dedicated medical team and ambulance
Fire Incident	Low	High	Fire safety equipment and evacuation plan
Power Failure	Low	High	Backup generators
Unauthorized Entry	Medium	Medium	Security screening and accreditation checks
Parking Congestion	High	Medium	Traffic marshals and parking management

3.12 Section Summary

The venue analysis demonstrates that Gachibowli Indoor Stadium possesses the infrastructure, accessibility, operational capacity, and emergency preparedness necessary to host a professional indoor sporting event. The zoning strategy, crowd management plan, accessibility measures, parking allocation, and emergency facilities collectively establish a strong operational foundation for the successful execution of the proposed Pro Kabaddi League match.

SECTION 4: STAKEHOLDER IDENTIFICATION & COMMUNICATION PLAN

4.1 Introduction

Large-scale sporting events involve the participation of multiple stakeholders, each contributing to different aspects of planning, execution, and event success. Effective stakeholder management ensures that responsibilities are clearly defined, communication channels remain efficient, conflicts are minimized, and operational decisions are coordinated throughout the planning period and on match day. This section identifies the primary and secondary stakeholders involved in the event and establishes a structured communication framework for effective collaboration.

4.2 Primary Stakeholders

Primary stakeholders possess significant influence over the planning and execution of the event and are directly involved in operational decision-making.

Stakeholder	Primary Responsibility
Event Director	Overall leadership and decision-making
Event Management Team	Planning and execution
Venue Management	Venue readiness and facility management
Telugu Titans	Home team coordination
Bengaluru Bulls	Away team coordination
Sponsors	Financial support and brand activation
Broadcasters & Media	Event coverage and media operations
Spectators	Event participation

4.3 Secondary Stakeholders

Secondary stakeholders provide specialized operational support necessary for successful event delivery.

Stakeholder	Responsibility
Security Agency	Security operations and crowd control
Hyderabad Police	Traffic and law enforcement
Medical Team	Medical assistance and emergency response
Fire Department	Fire safety support
Housekeeping Team	Venue cleanliness
Food & Beverage Vendors	Catering services
Merchandise Vendors	Official merchandise
Volunteers	Spectator assistance
Ticketing Partner	Ticket verification
Parking Management Team	Vehicle movement

4.4 Stakeholder Power–Interest Matrix

Stakeholders have been classified according to their level of influence and operational interest.

Category	Stakeholders	Management Strategy
High Power – High Interest	Event Director, Venue Management, Sponsors	Manage Closely
High Power – Low Interest	Police, Fire Department	Keep Satisfied
Low Power – High Interest	Vendors, Volunteers, Media	Keep Informed
Low Power – Low Interest	General Public	Monitor

This classification assists in prioritizing communication and resource allocation throughout the project lifecycle.

4.5 Roles and Responsibilities

Department	Responsibilities
Event Director	Overall event leadership
Operations Manager	Venue operations and logistics
Finance Manager	Budget monitoring and approvals
Marketing Manager	Sponsorship and promotional activities
Vendor Coordinator	Vendor onboarding and performance
Security Manager	Crowd safety and emergency coordination
Volunteer Coordinator	Volunteer recruitment and supervision
Medical Coordinator	Medical preparedness
Media Coordinator	Press and broadcast management

Each department head is accountable for achieving departmental objectives while coordinating closely with the Operations Control Room.

4.6 Communication Plan

Stakeholder	Communication Method	Frequency
Event Management	Weekly Meetings	Weekly
Venue Management	Coordination Meetings	Weekly
Sponsors	Email & Review Meetings	Bi-weekly
Vendors	WhatsApp & Phone Calls	Weekly
Security Team	Operational Briefings	Daily during Event Week
Volunteers	Orientation Sessions	Twice Weekly
Media	Press Briefings	As Required
Medical Team	Coordination Meetings	Before Event

Structured communication minimizes misunderstandings while supporting timely decision-making.

4.7 Escalation Matrix

Issue	First Contact	Escalation Authority
Venue Issue	Operations Manager	Event Director
Vendor Delay	Vendor Coordinator	Operations Manager
Security Incident	Security Manager	Event Director
Medical Emergency	Medical Team Lead	Medical Coordinator
Budget Concern	Finance Manager	Event Director
Technical Failure	Technical Lead	Operations Manager

The escalation framework ensures that operational issues are resolved efficiently while maintaining accountability.

4.8 RACI Matrix

R = Responsible, A = Accountable, C = Consulted, I = Informed

Activity	Event Director	Operations	Vendors	Security	Finance	Marketing
Venue Booking	A	R	I	I	C	I
Vendor Selection	I	A	R	I	C	I
Budget Planning	A	C	I	I	R	C
Marketing Campaign	I	I	I	I	C	R/A
Match Day Operations	A	R	R	R	I	I
Emergency Response	A	R	I	R	I	I

4.9 Stakeholder Engagement Timeline

Timeline	Activity
Day 1	Kick-off Meeting
Day 5	Vendor Identification
Day 10	Sponsor Coordination
Day 15	Security Planning
Day 20	Volunteer Recruitment
Day 30	Staff Training
Day 40	Final Stakeholder Review
Day 45	Match Day Coordination
Day 46	Post-Event Review

4.10 Communication Hierarchy

Event Director → Operations Manager → Department Managers → Supervisors → Operational Staff & Volunteers
→ Spectators

This communication hierarchy ensures clear reporting relationships while minimizing communication delays during event execution.

4.11 Section Summary

The stakeholder management framework establishes clear responsibilities, structured communication channels, escalation procedures, and accountability across all participating departments. By implementing a systematic stakeholder coordination strategy, the project enhances collaboration, improves operational efficiency, and supports the successful execution of the Pro Kabaddi League event while ensuring that all stakeholders remain informed, engaged, and aligned with the project's objectives.

SECTION 5: VENDOR MANAGEMENT PLAN

5.1 Introduction

Vendor management plays a critical role in the successful planning and execution of large-scale sporting events. Every operational activity, including venue preparation, security deployment, technical setup, hospitality, housekeeping, medical support, transportation, and branding, depends on reliable vendors delivering quality services within the agreed schedule and budget. The objective of this Vendor Management Plan is to establish a structured procurement and coordination framework that ensures timely service delivery, cost efficiency, quality assurance, contractual compliance, and operational continuity throughout the planning and execution of the Pro Kabaddi League match. The plan defines vendor categories, procurement methodology, selection criteria, performance monitoring, payment procedures, communication protocols, and contingency arrangements.

5.2 Vendor Categories

Vendor Category	Services Provided
Venue Support	"Seating, barricades, arena setup"
Audio & Visual	"LED screens, sound systems, lighting"
Security Agency	"Security guards, baggage screening, access control"
Housekeeping	"Cleaning, waste collection, restroom maintenance"
Food & Beverage	"Spectator food stalls, VIP catering, staff meals"
Merchandise	"Jerseys, souvenirs, promotional items"
Medical Services	"Ambulance, doctors, paramedics, first aid"
Transport & Logistics	"Team buses, VIP vehicles, logistics vehicles"
Printing & Branding	"Banners, standees, passes, sponsor branding"
IT & Networking	"Internet connectivity, printers, laptops, networking equipment"

Each vendor category contributes directly to the successful delivery of the event and therefore requires continuous coordination throughout the project lifecycle.

5.3 Vendor Selection Criteria

Evaluation Criteria	Weight (%)
Experience in Sports Events	30
Cost Competitiveness	20
Service Quality	20
Reliability & Timeliness	15
Client References	10
Emergency Support Capability	5

Preference will be given to vendors with proven experience in sports event operations and the ability to respond effectively to operational challenges.

5.4 Procurement Process

Requirement Identification → RFQ Preparation → Quotation Collection → Technical & Financial Evaluation → Vendor Negotiation → Final Vendor Selection → Contract Agreement → Service Delivery → Performance Evaluation → Final Payment

Each stage will be documented to maintain procurement transparency and facilitate future audits.

5.5 Vendor Responsibility Matrix

Vendor	Responsibility	Delivery Deadline
AV Vendor	"LED screens, microphones, lighting"	One Day Before Event
Security Agency	Security personnel deployment	Event Day – 6:00 AM
Housekeeping Vendor	Venue cleaning	Event Day – 7:00 AM
Catering Vendor	Food court and VIP catering	Event Day – 10:00 AM
Medical Vendor	Ambulance and first aid centre	Event Day – 8:00 AM
Printing Vendor	Branding materials and accreditation cards	Three Days Before Event
Merchandise Vendor	Merchandise counters	Event Day – 11:00 AM
Transport Vendor	Team and VIP transportation	As Scheduled

5.6 Vendor Performance Indicators

KPI	Target
On-Time Delivery	100%
Contract Compliance	100%
Service Availability	100%
Equipment Functionality	100%
Complaint Resolution	Within 30 Minutes
Vendor Satisfaction Score	Above 4.5/5

Performance evaluations will be completed after the event to support future procurement decisions.

5.7 Vendor Comparison Matrix

Vendor	Quoted Cost	Experience	Technical Score	Final Decision
Vendor A	₹5,20,000	8 Years	92	Selected
Vendor B	₹5,45,000	6 Years	88	Not Selected
Vendor C	₹4,95,000	3 Years	79	Not Selected

Selection decisions will consider overall value rather than cost alone.

5.8 Payment Schedule

Milestone	Payment
Contract Signing	30% Advance
Completion of Setup	40%
Successful Event Completion	30% Final Payment

Payments will be released only after verification of completed deliverables.

5.9 Vendor Risk Assessment

Risk	Probability	Impact	Mitigation
Late Arrival	Medium	High	Backup vendors and reporting buffers
Equipment Failure	Low	High	Spare equipment available
Staff Shortage	Medium	Medium	Standby workforce
Poor Service Quality	Low	High	Pre-event inspections
Last-Minute Cancellation	Low	High	Penalty clauses and alternate vendors
Supply Delays	Medium	Medium	Early procurement and regular follow-up

5.10 Vendor Communication Plan

Timeline	Activity
Day 5	Vendor Identification
Day 8	RFQ Distribution
Day 12	Quotation Review
Day 15	Vendor Finalization
Day 20	Contract Signing
Day 30	Coordination Meeting
Day 40	Final Readiness Review
Day 44	Setup Verification
Day 45	Match Day Monitoring

5.11 Sample Vendor Tracker

Vendor	Service	Status	Payment Status	Remarks
ABC Events	Audio & Visual	Confirmed	30% Paid	Setup Scheduled
SecureForce	Security	Confirmed	Advance Paid	40 Guards Assigned
CleanPro	Housekeeping	Confirmed	Pending	20 Staff Assigned
TasteBuds Catering	Food & Beverage	Confirmed	30% Paid	VIP & Public Counters
MedCare Services	Medical	Confirmed	Pending	Ambulance Ready

(Vendor names above are illustrative examples for portfolio purposes.)

5.12 Section Summary

The Vendor Management Plan establishes a structured procurement framework that supports transparency, accountability, service quality, and operational efficiency. By defining vendor categories, procurement procedures, performance indicators, communication protocols, payment schedules, and contingency arrangements, the project minimizes operational risks while ensuring that all critical services are delivered according to the required quality standards and timelines.

SECTION 6: EVENT BUDGET PLANNING

6.1 Introduction

Financial planning is a fundamental component of professional event management. A well-prepared budget enables efficient allocation of resources, effective cost control, and informed decision-making throughout the planning and execution phases. This budget has been prepared using realistic planning assumptions for a professional indoor sporting event and is intended to demonstrate budgeting methodology rather than represent the confidential financial records of any actual Pro Kabaddi League event.

6.2 Budget Objective

The primary objective of the budget is to estimate operational expenses, allocate financial resources efficiently, establish expenditure controls, and maintain adequate contingency provisions for unforeseen requirements.

6.3 Budget Assumptions

The estimated budget has been developed based on the following assumptions:

- All prices are indicative planning estimates.
- Vendor quotations are assumed to remain stable during the planning period.
- Taxes and statutory charges are considered within the estimated costs unless specified otherwise.
- The event is conducted over one operational day following a 45-day planning period.
- Attendance is assumed to reach approximately 6,500 spectators.

6.4 Estimated Budget

Expense Category	Estimated Cost (₹)
Venue Rental	8,00,000
Audio, Visual & LED Systems	5,50,000
Stage & Arena Setup	3,50,000
Security Services	4,00,000
Housekeeping	1,50,000
Medical Services	1,00,000
Food & Beverage	3,00,000
Printing & Branding	2,00,000
Merchandise & Fan Zone	1,50,000
Staff Uniforms	75,000
Transport & Logistics	2,25,000
IT Infrastructure	1,00,000
Insurance & Permissions	1,25,000
Miscellaneous Expenses	75,000
Contingency Reserve	3,60,000
Total Estimated Budget	₹39,60,000

6.5 Detailed Budget Breakdown

Venue Costs

Item	Amount (₹)
Venue Rental	6,50,000
Electricity Charges	50,000
Utility Charges	75,000
Cleaning Deposit	25,000
Total	8,00,000

Audio & Visual

Item	Amount (₹)
LED Screens	2,00,000
Sound System	1,50,000
Lighting	1,25,000
Cabling & Accessories	75,000
Total	5,50,000

6.6 Budget Allocation

Category	Percentage
Venue & Infrastructure	29%
Technology & AV	14%
Security & Safety	13%
Hospitality	8%
Logistics	6%
Branding	5%
Medical	3%
Merchandise	4%
Contingency	9%
Other Operational Costs	9%

6.7 Budget Approval Workflow

Department Requirement → Finance Review → Event Director Approval → Purchase Order → Vendor Payment → Expense Recording → Financial Review

6.8 Cost Control Measures

To maintain financial discipline, the following measures will be implemented:

- Obtain quotations from at least three vendors for major procurements.
- Monitor budget utilization weekly.
- Require approval for expenditure beyond allocated limits.
- Maintain contingency reserves.
- Verify vendor invoices before payment.
- Record all financial transactions systematically.

6.9 Budget Monitoring KPIs

KPI	Target
Budget Variance	Less than $\pm 5\%$
Invoice Accuracy	100%
Vendor Payment Accuracy	100%
Contingency Utilization	Below 50%
Unplanned Expenses	Below 5%

6.10 Financial Reporting

Financial reports will include:

- Budget vs Actual Expenditure
- Category-wise Spending
- Outstanding Vendor Payments
- Contingency Utilization
- Cash Flow Summary
- Final Financial Statement

6.11 Section Summary

The Event Budget Planning section establishes a structured financial framework that supports responsible resource allocation, procurement transparency, expenditure control, and operational sustainability. By integrating realistic budgeting assumptions, detailed expense planning, cost monitoring procedures, and financial performance indicators, the project demonstrates sound financial management practices consistent with professional sports event operations.

SECTION 7: STAFF DEPLOYMENT PLAN

7.1 Introduction

Human resources represent one of the most valuable assets in the successful execution of a sporting event. Even with excellent infrastructure, advanced technology, and adequate financial resources, an event cannot be successfully delivered without a well-organized workforce. The Staff Deployment Plan has been developed to ensure that every operational area of the Pro Kabaddi League match is adequately supported by trained personnel with clearly defined responsibilities and reporting structures. The deployment strategy has been prepared considering the expected audience of approximately 6,500 spectators, venue infrastructure, operational requirements, safety regulations, and industry best practices.

7.2 Staffing Objectives

The primary objectives of the staff deployment plan are to:

- Ensure sufficient manpower across all operational areas.
- Maintain spectator safety throughout the event.
- Improve operational efficiency through role specialization.
- Establish clear reporting relationships.
- Enable quick response to operational issues and emergencies.
- Provide excellent customer service to spectators and stakeholders.

7.3 Organizational Structure

The event workforce will operate under a structured hierarchy to ensure effective communication and accountability.

Event Director → Operations Manager → Department Managers → Supervisors → Operational Staff & Volunteers

7.4 Total Workforce Requirement

Department	Personnel
Event Management Team	10
Operations Team	15
Security Personnel	40
Volunteers	45
Housekeeping Staff	20
Medical Team	10
Technical Team	12
Vendor Coordination Team	8
Ticketing & Entry Staff	15
Parking & Traffic Marshals	15
Hospitality Team	10
Total Workforce	200 Personnel

7.5 Department Responsibilities

Event Management Team

Responsible for overall planning, supervision, coordination, decision-making, and event execution.

Operations Team

Responsible for venue preparation, logistics coordination, infrastructure management, and operational support.

Security Personnel

Responsible for: Access control, security screening, crowd management, emergency response, VIP security, and patrolling operational areas.

Volunteers

Responsible for: Spectator assistance, seating guidance, information desks, queue management, accessibility support, and fan engagement activities.

Housekeeping Team

Responsible for: Venue cleanliness, waste management, restroom maintenance, and post-event cleaning.

Medical Team

Responsible for: First aid, medical emergencies, ambulance coordination, and health support.

Technical Team

Responsible for: LED displays, lighting systems, sound systems, internet connectivity, scoreboards, and technical troubleshooting.

Vendor Coordination Team

Responsible for: Vendor reporting, service monitoring, issue resolution, and contract compliance.

Ticketing Team

Responsible for: QR code verification, entry validation, and accreditation checking.

Hospitality Team

Responsible for: VIP guest services, sponsor hospitality, and official guest coordination.

7.6 Zone-Wise Staff Allocation

Venue Zone	Personnel
Entry Gates	30
Spectator Seating	55
Playing Arena	20
VIP Lounge	12
Media Area	8
Food Court	15
Merchandise Zone	8
Parking Area	20
Medical Centre	10
Operations Control Room	10
Technical Floating Team	12

7.7 Security Deployment Justification

The allocation of 40 security personnel has been determined through operational analysis of venue requirements.

Area	Guards
Entry Gates	12
Playing Arena	8
VIP Area	6
Parking Zone	6
Mobile Patrol Teams	4
Emergency Response Unit	4
Total Security Personnel	40

7.8 Volunteer Deployment

Area	Volunteers
Entry Gates	10
Seating Assistance	12
Information Desks	6
Fan Engagement Zone	6
Food Court	4
VIP Assistance	3
Emergency Support	4

7.9 Staff Shift Plan

Shift	Time	Activities
Morning Shift	6:00 AM – 2:00 PM	Venue preparation and setup
Afternoon Shift	2:00 PM – 10:00 PM	Match operations
Closing Shift	10:00 PM – 1:00 AM	Venue restoration and handover

7.10 Staff Training Programme

Timeline	Training Activity
Day 15	Department Orientation
Day 20	Safety Procedures
Day 25	Venue Walkthrough
Day 30	Communication Protocol
Day 35	Functional Training
Day 44	Full Event Rehearsal

7.11 Communication Equipment

To facilitate efficient coordination, the following communication resources will be available:

- Handheld radios for supervisors.
- Dedicated departmental WhatsApp groups.
- Operations Control Room communication network.
- Public Address (PA) system.
- Emergency contact directory.
- Mobile phones for department heads.

7.12 Staff Welfare Measures

The event management team recognizes the importance of employee welfare during long operational hours. Staff welfare provisions include:

- Refreshments and meals.
- Drinking water stations.
- Rest areas.
- Medical assistance.
- Identification badges.
- Uniforms.
- Scheduled rest breaks.

7.13 Section Summary

The Staff Deployment Plan establishes a structured workforce management framework by defining staffing requirements, reporting structures, operational responsibilities, shift planning, training programmes, communication

systems, and employee welfare initiatives. The proposed deployment of 200 personnel ensures that every functional area of the event is adequately supported while maintaining operational flexibility and spectator safety.

SECTION 8: EVENT TIMELINE & EXECUTION SCHEDULE

8.1 Introduction

Successful sporting events require detailed scheduling and continuous monitoring of planning activities. The Event Timeline establishes a structured roadmap that coordinates all operational tasks from project initiation through post-event closure. The schedule has been designed around a 45-day planning period, followed by a two-day post-event closure phase.

8.2 Planning Phases

Phase	Duration	Objective
Phase 1	Day 1–10	Project Planning & Approvals
Phase 2	Day 11–20	Procurement & Vendor Finalization
Phase 3	Day 21–30	Marketing & Operational Preparation
Phase 4	Day 31–40	Training & Venue Readiness
Phase 5	Day 41–45	Event Execution
Phase 6	Day 46–47	Post-Event Closure

8.3 Detailed Project Schedule

Timeline	Activity	Department
Day 1	Project Kick-off Meeting	Event Management
Day 2–3	Venue Confirmation	Operations
Day 4–6	Budget Preparation	Finance
Day 5–8	Vendor Identification	Vendor Coordination
Day 8–10	Sponsor Coordination	Marketing
Day 11–15	Vendor Evaluation	Procurement
Day 15–18	Security Planning	Security
Day 18–20	Branding Preparation	Marketing
Day 21–25	Volunteer Recruitment	HR
Day 22–26	Ticketing System Testing	Ticketing
Day 25–28	Logistics Planning	Operations
Day 22–30	Technical Preparation	Technical
Day 31–35	Venue Inspection	Operations
Day 32–36	Staff Training	HR
Day 35–38	Vendor Coordination Meeting	Vendor Team
Day 38–40	Venue Setup	Operations
Day 41	Technical Installation	Technical
Day 42	Food Court & Merchandise Setup	Vendors
Day 43	Full Operational Rehearsal	All Departments
Day 44	Final Inspection	Event Director
Day 45	Match Day Execution	Entire Workforce
Day 46	Venue Cleanup	Operations
Day 47	Post-Event Review	Management

8.4 Match Day Timeline

Morning Operations

Time	Activity
6:00 AM	Staff Reporting
7:00 AM	Housekeeping Begins
8:00 AM	Security Deployment
9:00 AM	Medical Team Reports
10:00 AM	Technical Testing
11:00 AM	Vendor Readiness
12:00 PM	Staff Briefing

Pre-Match Operations

Time	Activity
2:00 PM	Final Inspection
3:00 PM	Gates Open
3:15 PM	Ticket Verification
3:30 PM	Fan Engagement Activities
4:00 PM	VIP Arrival
4:30 PM	Team Warm-up

Match Operations

Time	Activity
5:00 PM	Opening Ceremony
5:15 PM	Match Begins
Half-Time	Entertainment & Sponsor Activations
Match End	Closing Announcements

Post-Match Operations

Time	Activity
Immediately After Match	Controlled Spectator Exit
+30 Minutes	VIP Departure
+45 Minutes	Media Interviews
+60 Minutes	Vendor Dismantling
+90 Minutes	Venue Cleaning
+120 Minutes	Operations Debrief

8.5 Project Milestones

Milestone	Target
Venue Confirmation	Day 3
Budget Approval	Day 10
Vendor Finalization	Day 15
Staff Recruitment	Day 25
Staff Training	Day 36
Venue Setup Completion	Day 42
Full Rehearsal	Day 43
Final Inspection	Day 44
Event Execution	Day 45
Venue Handover	Day 46

8.6 Critical Path Activities

The following activities directly influence project completion: Venue Booking, Budget Approval, Vendor Selection, Technical Installation, Staff Training, Venue Setup, Operational Rehearsal, and Final Inspection. Delays in any of these activities may directly affect the event schedule.

8.7 Project Dependencies

Venue Confirmation → Budget Approval → Vendor Contracts → Branding & Technical Installation → Venue Setup
→ Final Inspection → Match Day Execution

8.8 Timeline Monitoring

Project progress will be monitored through: Weekly review meetings, daily progress reports during the final ten days, department status updates, milestone tracking, and a Traffic Light Reporting System.

Status Indicators:

-  On Schedule
-  Minor Delay
-  Immediate Action Required

8.9 Section Summary

The Event Timeline provides a structured execution framework covering project planning, procurement, staffing, operational readiness, event execution, and post-event closure. The phased schedule, milestone monitoring, dependency management, and critical path analysis ensure that all project activities are completed systematically, supporting the timely and successful delivery of the Pro Kabaddi League event.

SECTION 9: MATCH DAY OPERATIONS PLAN

9.1 Introduction

The Match Day Operations Plan provides the operational framework for executing the Pro Kabaddi League match between Telugu Titans and Bengaluru Bulls at Gachibowli Indoor Stadium, Hyderabad. The objective of this section is to ensure that every operational activity on event day is executed according to plan while maintaining spectator safety, operational efficiency, service quality, and effective communication between all departments. The plan integrates venue operations, crowd management, security, hospitality, media coordination, vendor monitoring, technical support, and emergency response into a centralized operational structure.

9.2 Operations Control Room (OCR)

The Operations Control Room (OCR) will function as the central command centre throughout the event. All operational departments will report directly to the OCR, enabling centralized decision-making and rapid response to operational issues.

Primary Responsibilities:

- Monitor all venue activities.
- Coordinate departmental communication.
- Track operational progress.
- Receive incident reports.
- Deploy response teams.
- Record operational updates.
- Escalate major incidents to the Event Director.

9.3 Match Day Operational Workflow

Venue Opens → Staff Reporting → Vendor Readiness Check → Technical Testing → Security Inspection → Final Venue Inspection → Gate Opening → Spectator Entry → Opening Ceremony → Match Operations → Controlled Exit → Venue Restoration → Final Handover

9.4 Departmental Responsibilities

Event Management: Responsible for overall supervision, operational decision-making, stakeholder coordination, crisis management, and final approvals.

Operations Team: Responsible for venue readiness, logistics coordination, equipment verification, department coordination, and infrastructure management.

Security Team: Responsible for security screening, crowd control, access management, emergency support, and VIP security.

Technical Team: Responsible for LED displays, audio systems, lighting systems, internet connectivity, scoreboards, and technical troubleshooting.

Medical Team: Responsible for first aid, ambulance coordination, emergency treatment, and medical reporting.

Volunteers: Responsible for seating assistance, information desks, queue management, accessibility support, and spectator guidance.

Hospitality Team: Responsible for VIP reception, sponsor hospitality, official guest management, and lounge operations.

Vendor Coordination Team: Responsible for vendor attendance, service quality monitoring, issue resolution, and contract compliance.

9.5 Gate Operations

Gate operations represent one of the most critical components of event management.

Before Gate Opening: The following checks will be completed: Security screening equipment inspection, QR code scanner testing, queue barrier installation, volunteer deployment, directional signage verification, and emergency exit inspection.

During Entry: Operational activities include: Ticket verification, baggage screening, metal detector checks, accreditation verification, queue monitoring, and crowd guidance.

Target Performance: Average spectator entry time should remain below ten minutes.

9.6 Team Operations

Activity	Responsible Department
Team Arrival	Operations
Dressing Room Access	Venue Management
Warm-up Coordination	Match Officials
Player Escort	Security
Equipment Verification	Technical Team
Team Departure	Operations & Security

9.7 VIP & Hospitality Management

VIP operations require specialized planning to maintain comfort, security, and service quality. Services include: Dedicated entrance, reserved parking, welcome desk, escort volunteers, premium lounge, refreshments, reserved seating, and post-match hospitality. All VIP guests will receive accreditation before arrival.

9.8 Media Operations

The Media Management Team will coordinate all broadcast and press activities. Responsibilities include: Media accreditation, camera positioning, broadcast support, mixed-zone interviews, press conference coordination, and media movement management. Only accredited media personnel will be permitted access to restricted operational areas.

9.9 Fan Engagement Activities

To improve spectator experience, several engagement initiatives will be conducted. These include: DJ entertainment, interactive games, sponsor activation booths, merchandise sales, fan photo zones, mascot appearances, social media contests, and half-time giveaways.

9.10 Operations Control Dashboard

Operational Area	Monitoring Status
Spectator Entry	Live
Parking Capacity	Live
Security Incidents	Live
Medical Cases	Live
Vendor Status	Live
Technical Systems	Live
Housekeeping Requests	Live
Crowd Density	Live

9.11 Incident Response Procedure

Incident Reported → OCR Receives Alert → Department Supervisor Assigned → Response Team Dispatched → Issue Resolved → Incident Logged → Post-Incident Review

9.12 Match Completion Checklist

- Match successfully completed.
- Spectators exited safely.
- VIP guests departed.
- Teams departed.
- Media interviews completed.
- Vendor dismantling completed.

- Venue cleaned.
- Equipment verified.
- Final inspection conducted.
- Venue handed over.

9.13 Operational Performance Indicators

KPI	Target
Match Start Time	On Schedule
Major Security Incidents	Zero
Medical Response Time	Under 3 Minutes
Spectator Satisfaction	Above 4.5/5
Vendor Compliance	100%
Entry Waiting Time	Under 10 Minutes
Technical Downtime	Zero Critical Failures

9.14 Section Summary

The Match Day Operations Plan integrates all operational departments into a centralized management framework that supports safe, efficient, and professional event execution. Through structured coordination, real-time monitoring, standardized operating procedures, and effective communication, the operational strategy ensures a seamless experience for spectators, teams, officials, sponsors, vendors, and media representatives.

SECTION 10: EMERGENCY RESPONSE & RISK MANAGEMENT PLAN

10.1 Introduction

Risk management is an essential component of professional sports event planning. Every major sporting event involves operational, financial, technical, medical, and security-related risks that must be identified and managed proactively. The Emergency Response & Risk Management Plan establishes a structured framework for identifying potential risks, implementing preventive measures, coordinating emergency responses, and minimizing operational disruption. The primary objective is to safeguard spectators, athletes, officials, staff, vendors, and venue assets while maintaining business continuity throughout the event.

10.2 Risk Management Framework

Risk Identification → Risk Assessment → Risk Mitigation Planning → Preparedness & Training → Emergency Response → Recovery → Post-Incident Review

10.3 Risk Assessment Matrix

Risk	Probability	Impact	Risk Level	Mitigation Strategy
Crowd Congestion	Medium	High	High	Multiple entry & exit gates
Medical Emergency	Medium	High	High	On-site medical team
Fire Incident	Low	Very High	High	Fire equipment & evacuation
Power Failure	Low	High	Medium	Backup generators
Technical Failure	Medium	Medium	Medium	Spare equipment
Vendor Delay	Medium	Medium	Medium	Backup vendors
Unauthorized Entry	Low	High	Medium	Security screening
Severe Weather Affecting Travel	Low	Medium	Low	Traffic advisories

10.4 Emergency Response Team

Position	Responsibility
Event Director	Overall emergency command
Operations Manager	Operational coordination
Security Manager	Crowd control
Medical Coordinator	Medical response
Technical Lead	Technical recovery
Communications Officer	Information management
Volunteer Coordinator	Crowd assistance

10.5 Medical Emergency Response

Medical emergencies will be managed through the following procedure:

1. Incident reported to the Operations Control Room.
2. Medical team dispatched immediately.
3. First aid administered.
4. Ambulance activated if required.
5. Patient transferred to the designated hospital.
6. Incident documented.

Target Response Time: Under Three Minutes

10.6 Fire Emergency Response

In the event of fire:

1. Activate fire alarm.
2. Notify Operations Control Room.
3. Deploy trained personnel.
4. Initiate controlled evacuation.
5. Contact Fire Department.
6. Conduct post-incident inspection.

10.7 Crowd Disturbance Management

Potential causes include: Overcrowding, unauthorized entry, spectator disputes, and panic situations. Response measures include: Additional security deployment, buffer zone creation, Public Address announcements, police coordination, and controlled crowd movement.

10.8 Power Failure Response

Power interruptions will be managed using: Automatic backup generators, emergency lighting, UPS systems, technical support team, equipment diagnostics, and controlled operational decisions by the Event Director.

10.9 Evacuation Plan

- Use nearest safe exit.
- Prioritize elderly spectators, children, and persons with disabilities.
- Volunteers guide spectators.
- Security controls crowd movement.
- Emergency services coordinate assembly areas.

10.10 Emergency Communication Plan

Situation	Communication Method
Medical Emergency	Radio & Telephone
Security Incident	Radio
Fire	Fire Alarm & PA System
Technical Failure	Radio
Crowd Control	PA System
Weather Advisory	Digital Displays & PA System

10.11 Business Continuity Measures

To maintain operational continuity, the following contingency resources will be available:

- Backup generators.
- Spare technical equipment.
- Standby vendors.
- Reserve security personnel.
- Additional medical supplies.

- Printed emergency contact lists.
- Alternative communication systems.

10.12 Incident Reporting Procedure

Incident Occurs → Reported to OCR → Response Team Assigned → Incident Stabilized → Incident Recorded → Management Review → Corrective Actions Implemented

10.13 Emergency Resource Checklist

- Ambulance.
- First Aid Kits.
- Doctors & Paramedics.
- Fire Extinguishers.
- Backup Generator.
- Emergency Lighting.
- Public Address System.
- Handheld Radios.
- Emergency Exit Signage.

10.14 Risk Management KPIs

KPI	Target
Emergency Response Time	Under 3 Minutes
Fire Safety Compliance	100%
Medical Readiness	100%
Emergency Equipment Availability	100%
Major Safety Incidents	Zero
Evacuation Readiness	100%

10.15 Section Summary

The Emergency Response & Risk Management Plan establishes a proactive framework for identifying, assessing, mitigating, and responding to operational risks. Through structured emergency procedures, trained response teams, comprehensive communication systems, and contingency planning, the project ensures that spectator safety, operational continuity, and organizational resilience remain central priorities throughout the event lifecycle.

SECTION 11: POST-EVENT EVALUATION & PROJECT CONCLUSION

11.1 Introduction

The successful execution of a sporting event extends beyond match completion. A structured post-event evaluation enables the organizing committee to measure operational performance, financial efficiency, stakeholder satisfaction, and overall project success while identifying opportunities for future improvement. This section evaluates the overall performance of the Pro Kabaddi Hyderabad Event Management Plan against the objectives and Key Performance Indicators (KPIs) established during the planning phase. It also documents achievements, operational challenges, lessons learned, and recommendations that can support the planning of future sporting events.

11.2 Event Performance Review

The event was executed according to the approved operational plan and achieved its primary objectives through effective coordination among all participating departments. Venue preparation, vendor coordination, staff deployment, security management, spectator services, logistics, technical operations, and emergency preparedness were completed according to schedule. Operational monitoring through the Operations Control Room enabled timely decision-making and effective communication throughout the event. No major operational disruption affected match execution, demonstrating the effectiveness of the planning framework developed for this project.

11.3 Key Performance Indicator Review

Performance Indicator	Target	Achieved	Status
Match Started on Time	100%	Yes	Achieved
Budget Variance	Within ±5%	2.3%	Achieved
Vendor Compliance	100%	100%	Achieved
Average Entry Time	Under 10 Minutes	8 Minutes	Achieved
Medical Response Time	Under 3 Minutes	2.5 Minutes	Achieved
Major Safety Incidents	Zero	Zero	Achieved
Staff Attendance	Above 99%	99%	Achieved
Spectator Satisfaction	Above 4.5 / 5	4.7 / 5	Achieved

11.4 Stakeholder Feedback

Feedback was collected from the major stakeholder groups to evaluate operational effectiveness.

League Management: The planning documentation, operational coordination, and venue management met expected professional standards.

Participating Teams: Players and team officials reported smooth logistical coordination, efficient venue operations, and effective operational support throughout the event.

Sponsors: Sponsors expressed satisfaction with branding visibility, hospitality arrangements, activation opportunities, and operational communication.

Vendors: Vendor representatives appreciated structured communication, clear reporting procedures, and efficient coordination by the Vendor Management Team.

Media Representatives: Media personnel reported positive experiences regarding accreditation, technical support, interview coordination, and broadcast operations.

Spectators: Feedback indicated high satisfaction with: Entry procedures, seating management, cleanliness, food services, security arrangements, and match-day experience.

Volunteers: Volunteers highlighted the effectiveness of training sessions, communication systems, and supervisor support throughout the event.

11.5 Financial Performance

Particular	Amount (₹)
Approved Budget	39,60,000
Actual Expenditure	38,70,000
Budget Variance	-90,000
Variance Percentage	-2.3%

11.6 Operational Achievements

- Successful execution of a professional indoor sporting event.
- Completion of venue preparation according to schedule.
- Effective coordination among eleven operational departments.
- Deployment of 200 trained personnel.
- Safe management of approximately 6,500 spectators.
- Timely delivery of vendor services.
- Efficient crowd management.

- Zero major safety incidents.
- Positive spectator engagement.
- Successful post-event venue restoration.

11.7 Challenges Encountered

- Temporary congestion during peak entry periods.
- Minor delays in merchandise counter setup.
- Increased parking demand before gate opening.
- Higher volunteer workload during spectator arrival.
- Limited flexibility resulting from fixed operational timelines.

11.8 Lessons Learned

- Early vendor engagement reduces procurement risk.
- Regular coordination meetings improve communication between departments.
- Comprehensive staff training increases operational efficiency.
- Real-time monitoring enables faster decision-making.
- Detailed contingency planning minimizes operational disruption.
- Clear spectator signage improves crowd movement.
- Backup technical equipment significantly reduces downtime.
- Structured documentation improves project control.

11.9 Recommendations

Operations

- Increase volunteer deployment during gate opening.
- Expand spectator information services.
- Introduce digital wayfinding systems.

Technology

- Implement real-time crowd density monitoring.
- Introduce mobile event applications.
- Expand cashless payment facilities.

Safety

- Conduct additional emergency response drills.
- Increase first aid stations for larger attendance.

- Improve emergency communication signage.

Sustainability

- Introduce waste segregation systems.
- Increase recycling initiatives.
- Reduce single-use plastic consumption.
- Promote environmentally responsible event practices.

11.10 Project Conclusion

The Pro Kabaddi Hyderabad Event Management Plan demonstrates a comprehensive and systematic approach to planning, organizing, coordinating, executing, and evaluating a professional indoor sporting event. The project integrates project management principles with sports event operations by combining venue planning, stakeholder management, budgeting, procurement, staffing, logistics, communication, risk management, and post-event evaluation within a single operational framework. Although developed as a professional portfolio case study, the planning methodology reflects realistic industry practices and demonstrates the competencies required for careers in sports management and event operations. The project illustrates the importance of strategic planning, effective coordination, proactive risk management, financial discipline, and continuous improvement in delivering successful sporting events. This report serves as evidence of practical knowledge in sports event management and represents a significant contribution to the author's professional portfolio.

REFERENCES

1. Project Management Institute (PMI). *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*.
2. International Live Events Association (ILEA). *Event Management Best Practices*.
3. Event Safety Alliance. *Event Safety Guide*.
4. Publicly available information regarding Gachibowli Indoor Stadium, Hyderabad.
5. General literature on sports event operations, venue management, crowd management, and project planning.
6. Academic articles related to sports management and event planning methodologies.
7. Public resources relating to risk management principles and emergency planning.

APPENDIX

Appendix A

Venue Layout Diagram

Appendix B

Detailed Budget Summary

Appendix C

Vendor Directory

Appendix D

Staff Deployment Register

Appendix E

Event Timeline & Gantt Chart

Appendix F

Emergency Contact Directory

Appendix G

Risk Register

Appendix H

Operational Checklists

Venue Inspection Checklist

Vendor Readiness Checklist

Security Checklist

Technical Checklist

Match Day Operations Checklist

Venue Handover Checklist

LIST OF TABLES

- Table 1 – Executive Dashboard
- Table 2 – SMART Objectives
- Table 3 – Venue Details
- Table 4 – Stakeholder Matrix
- Table 5 – Vendor Categories
- Table 6 – Budget Summary
- Table 7 – Staff Allocation
- Table 8 – Project Timeline
- Table 9 – Operational KPIs
- Table 10 – Risk Assessment Matrix
- Table 11 – Event Performance Review

GLOSSARY

- **OCR** – Operations Control Room
- **KPI** – Key Performance Indicator
- **RFQ** – Request for Quotation
- **RACI** – Responsible, Accountable, Consulted, Informed
- **AV** – Audio Visual
- **VIP** – Very Important Person

AUTHOR'S NOTE

This project was developed as a professional portfolio case study to demonstrate practical knowledge and application of sports event management principles. The report reflects a structured approach to planning and managing a national-level indoor sporting event while integrating operations management, budgeting, staffing, logistics, stakeholder coordination, and risk management into a unified framework. The methodologies and operational practices presented in this document are intended for educational and professional portfolio purposes and are based on generally accepted event management principles.

PRO KABADDI HYDERABAD EVENT MANAGEMENT PLAN

Professional Sports Event Management Portfolio

PREPARED BY

Nithin Pillalamarri

Bachelor of Technology (Computer Science Engineering – Artificial Intelligence)

SPORTS MANAGEMENT PORTFOLIO

